TSPLOSTProjects

Project ID	CSF- 201
Local ID	*NULL*
Project Name Title	Autumn Lakes
Tier	Tier 1
Project Type	Maintenance and Safety Enhancements
Initiatve Type	TSPLOST
City	City of South Fulton
Current Stage	Completed
Project Description	Resurfacing
Construction Firm Selected	*NULL*
Design Firm Selected	*NULL*
Estimated Design Completion Date	*NULL*
Estimated Start Date For Project	*NULL*
Estimated Construction Completion Date	August, 2020
Estimated Substantial Completion Date	*NULL*
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$0
TSPLOST Dollars Spent ($)	$57,431
TSPLOST Dollars Committed (not spent) ($)	$-57,431
Cost Status	*NULL*
Schedule Status	*NULL*
Status	Active
Editor	roussan.francois@fultoncountyga.gov
Project Year	2019
Last Update	2021-05-03 23:14:58
State	*NULL*
Address	*NULL*
Creation Date	*NULL*