TSPLOSTProjects

Project ID	CSF- 203
Local ID	QRP 1101
Project Name Title	Striping
Tier	Tier 1
Project Type	Quick Response
Initiatve Type	TSPLOST
City	City of South Fulton
Current Stage	Completed
Project Description	Striping of corridors (Bethsaida Rd, Cascade Rd, Enon Rd, Rivertown Rd, and Derrick Rd)
Construction Firm Selected	ER Snell
Design Firm Selected	*NULL*
Estimated Design Completion Date	*NULL*
Estimated Start Date For Project	*NULL*
Estimated Construction Completion Date	November, 2018
Estimated Substantial Completion Date	*NULL*
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$153,927
TSPLOST Dollars Spent ($)	$404,501
TSPLOST Dollars Committed (not spent) ($)	$-250,574
Cost Status	*NULL*
Schedule Status	*NULL*
Status	Active
Editor	roussan.francois@fultoncountyga.gov
Project Year	2018
Last Update	2021-10-12 19:51:45
State	*NULL*
Address	*NULL*
Creation Date	*NULL*