TSPLOSTProjects

Project ID	CSF- 204
Local ID	QRP 1102
Project Name Title	Hunter Rd
Tier	Tier 1
Project Type	Maintenance and Safety Enhancements
Initiatve Type	TSPLOST
City	City of South Fulton
Current Stage	Completed
Project Description	Road Resurfacing- Hunter Rd
Construction Firm Selected	CW Matthews
Design Firm Selected	*NULL*
Estimated Design Completion Date	*NULL*
Estimated Start Date For Project	*NULL*
Estimated Construction Completion Date	August, 2019
Estimated Substantial Completion Date	*NULL*
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$323,146
TSPLOST Dollars Spent ($)	$433,648
TSPLOST Dollars Committed (not spent) ($)	$-110,502
Cost Status	*NULL*
Schedule Status	*NULL*
Status	Active
Editor	roussan.francois@fultoncountyga.gov
Project Year	2019
Last Update	2021-10-12 19:57:45
State	*NULL*
Address	*NULL*
Creation Date	*NULL*