TSPLOSTProjects

Project ID	CSF- 206
Local ID	QRP 1104
Project Name Title	Wolf Creek Subdivision
Tier	Tier 1
Project Type	Maintenance and Safety Enhancements
Initiatve Type	TSPLOST
City	City of South Fulton
Current Stage	Completed
Project Description	Subdivision Resurfacing
Construction Firm Selected	CW Matthews
Design Firm Selected	*NULL*
Estimated Design Completion Date	*NULL*
Estimated Start Date For Project	*NULL*
Estimated Construction Completion Date	May, 2021
Estimated Substantial Completion Date	*NULL*
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$323,146
TSPLOST Dollars Spent ($)	$45,935
TSPLOST Dollars Committed (not spent) ($)	$277,211
Cost Status	*NULL*
Schedule Status	*NULL*
Status	Active
Editor	roussan.francois@fultoncountyga.gov
Project Year	2020
Last Update	2021-10-12 20:01:52
State	*NULL*
Address	*NULL*
Creation Date	*NULL*