# TSPLOSTProjects

| | |
|---|---|
| Project ID | CSF- 208 |
| Local ID | QRP 1106 |
| Project Name Title | Mallory Walk Subdivision |
| Tier | Tier 1 |
| Project Type | Maintenance and Safety Enhancements |
| Initiatve Type | TSPLOST |
| City | City of South Fulton |
| Current Stage | Completed |
| Project Description | Subdivision Resurfacing |
| Construction Firm Selected | CW Matthews |
| Design Firm Selected | *NULL* |
| Estimated Design Completion Date | *NULL* |
| Estimated Start Date For Project | *NULL* |
| Estimated Construction Completion Date | June, 2021 |
| Estimated Substantial Completion Date | *NULL* |
| Link To External Website | |
| Primary Funding Source | Sales Tax |
| TSPLOST Budget ($) | $114,142 |
| TSPLOST Dollars Spent ($) | $114,142 |
| TSPLOST Dollars Committed (not spent) ($) | $0 |
| Cost Status | *NULL* |
| Schedule Status | *NULL* |
| Status | Active |
| Editor | roussan.francois@fultoncountyga.gov |
| Project Year | 2021 |
| Last Update | 2021-10-12 20:06:18 |
| State | *NULL* |
| Address | *NULL* |
| Creation Date | *NULL* |