TSPLOSTProjects

Project ID	CSF- 74
Local ID	OSI 620
Project Name Title	Aldredge Road @Merk Road
Tier	Tier 2
Project Type	Operation and Safety Improvements
Initiatve Type	TSPLOST2
City	City of South Fulton
Current Stage	Design
Project Description	improvements include three new turn lanes - a left on westbound Aldredge, and a right on eastbound Aldredge and a right on northbound Merk, a closed drainage system, 2.5-ft. curb & gutter, 2' stamped concrete, and 5 ft. sidewalks. Merk Road and Aldredge Road will be realigned to be a through street in the east-west direction and Merk Road from the south direction will be stop controlled.
Construction Firm Selected	*NULL*
Design Firm Selected	*NULL*
Estimated Design Completion Date	February, 2027
Estimated Start Date For Project	July, 2021
Estimated Construction Completion Date	October, 2028
Estimated Substantial Completion Date	October, 2030
Link To External Website	
Primary Funding Source	Sales Tax
TSPLOST Budget ($)	$207,130
TSPLOST Dollars Spent ($)	$70,283
TSPLOST Dollars Committed (not spent) ($)	$136,847
Cost Status	Green
Schedule Status	Green
Status	Active
Editor	roussan.francois@cityofsouthfultonga.gov
Project Year	*NULL*
Last Update	2026-09-22 09:00:21
State	*NULL*
Address	*NULL*
Creation Date	*NULL*