TSPLOSTProjects

Project ID CSF- 11
Local ID RS 367
ProjtirciilI;Iame Oakley Township
Tier Tier 1
Project Type Maintenance and Safety Enhancements
Initiatve Type TSPLOST
City City of South Fulton

Current Stage

Completed

Project
Description

The roads (Oakley Road and Red Hawk Run) within the subdivision to be resurfaced may have either existing concrete curb
and gutter sections or will be flush with the shoulder of the road. The work will include all necessary preparation work
(e.g., full depth patching, milling, and single surface treatment). The roads will then be resurfaced in a manner that will
provide uniformity of the asphalt. After resurfacing, all existing pavement markings such as line striping will be reinstalled.

Construction Firm

Date For Project

Selected NULL
D%S;?eréiign Not Applicable
Completion Date. | N0t Applcable

Estimated Start NULL

Estimated
Construction
Completion Date

November, 2020

Estimated
Substantial NULL
Completion Date
Link To External
Website
Prlmz;ry Funding Sales Tax
ource
TSPLOST Budget $459,740
($)
TSPLOST Dollars
Spent ($) $336,295
TSPLOST Dollars
Committed (not | $123,445
spent) ($)
Cost Status Green
Schedule Status | Green
Status Active
Editor roussan.francois@fultoncountyga.gov
Project Year 2019
Last Update 2021-05-03 19:56:29
State NULL
Address NULL
Creation Date NULL




