
TSPLOSTProjects
Project ID ROS- 20

Local ID NULL

Project Name
Title Corridor Improvements for Grimes Bridge, Dogwood, Old Dogwood Roads

Tier Tier 1

Project Type Operation and Safety Improvements

Initiatve Type TSPLOST2

City Roswell

Current Stage Concept

Project
Description

The project will examine the feasibility of improvements to both Grimes Bridge Road and portions of Dogwood Road.
Potential improvements may include new multi-use trail, sidewalks, or intersection improvements

Construction Firm
Selected NULL

Design Firm
Selected VHB

Estimated Design
Completion Date July, 2025

Estimated Start
Date For Project NULL

Estimated
Construction

Completion Date
NULL

Estimated
Substantial

Completion Date
NULL

Link To External
Website https://www.roswellgov.com/government/departments/transportation/tsplost2

Primary Funding
Source Sales Tax

TSPLOST Budget
($) $10,500,000

TSPLOST Dollars
Spent ($) $0

TSPLOST Dollars
Committed (not

spent) ($)
$10,500,000

Cost Status Green

Schedule Status Green

Status Active

Editor dcox@roswellgov.com

Project Year NULL

Last Update 2024-03-05 17:08:17

State Georgia

Address Grimes Bridge

Creation Date 2022-03-31


