
TSPLOSTProjects
Project ID ROS- 29

Local ID NULL

Project Name
Title Big Creek Greenway Boardwalk Repairs

Tier Tier 2

Project Type Maintenance and Safety Enhancements

Initiatve Type TSPLOST2

City Roswell

Current Stage Planning

Project
Description Approximately 4,000 feet of elevated boardwalk in high prone flooding areas along the Big Creek Greenway

Construction Firm
Selected NULL

Design Firm
Selected NULL

Estimated Design
Completion Date NULL

Estimated Start
Date For Project NULL

Estimated
Construction

Completion Date
NULL

Estimated
Substantial

Completion Date
NULL

Link To External
Website https://www.roswellgov.com/government/departments/transportation/tsplost2

Primary Funding
Source Sales Tax

TSPLOST Budget
($) $5,523,000

TSPLOST Dollars
Spent ($) $0

TSPLOST Dollars
Committed (not

spent) ($)
$5,523,000

Cost Status NULL

Schedule Status NULL

Status Active

Editor dcox@roswellgov.com

Project Year NULL

Last Update 2023-04-13 16:54:43

State Georgia

Address Big Creek Greenway

Creation Date 2022-03-31


