TSPLOSTProjects

Completion Date

Project ID ROS- 32
Local ID NULL
PrOJ?FciilI;Iame Intelligent Transportation Systems - Master Plan Update and Implementation - Automated Vehicle Technology
Tier Tier 3
Project Type Operation and Safety Improvements
Initiatve Type TSPLOST2
City Roswell
Current Stage [ Planning
Def;z?i;iiton Update of City's ITS Master Plan and future implementation of the plan which could include automated vehicle technologies
Construction Firm
Selected NULL
Design Firm
Selected NULL
Estimated Design
Completion Date NULL
Estimated Start
Date For Project NULL
Estimated
Construction NULL
Completion Date
Estimated
Substantial NULL

Link To External

https://www.roswellgov.com/government/departments/transportation/tsplost2

Website
Primary Funding Sales Tax
Source
TSPLOST Budget $3,000,000
($)
TSPLOST Dollars $0
Spent ($)
TSPLOST Dollars
Committed (not | $3,000,000
spent) ($)
Cost Status NULL
Schedule Status | NULL
Status Active
Editor dcox@roswellgov.com

Project Year

NULL

Last Update 2023-04-13 16:45:30
State Georgia
Address City of Roswell
Creation Date 2022-03-31




