TSPLOSTProjects

Completion Date

Project ID ROS- 33
Local ID NULL
PrOJ?FciilI;Iame Bike / Ped Master Plan Implementation
Tier Tier 3
Project Type Pedestrian and Bike Improvements
Initiatve Type TSPLOST2
City Roswell
Current Stage [ Planning
Project Bicycle and pedestrian improvements as identified by Mayor and Council which could include sidewalks, multi-use trails,
Description bike lanes, creek way trails, and other enhancements
Construction Firm
Selected NULL
Design Firm
Selected NULL
Estimated Design
Completion Date NULL
Estimated Start
Date For Project NULL
Estimated
Construction NULL
Completion Date
Estimated
Substantial NULL

Link To External

https://www.roswellgov.com/government/departments/transportation/tsplost2

Website
Primary Funding Sales Tax
Source
TSPLOST Budget $3,950,891
($)
TSPLOST Dollars $0
Spent ($)
TSPLOST Dollars
Committed (not | $3,950,891
spent) ($)
Cost Status NULL
Schedule Status | NULL
Status Active
Editor dcox@roswellgov.com

Project Year

NULL

Last Update 2023-04-13 16:43:50
State Georgia
Address City of Roswell
Creation Date 2022-03-31




