TSPLOSTProjects

Project ID CP-4
Local ID CP-103
Project Name .
Title Bridges
Tier Tier 1
Project Type Bridges
Initiatve Type TSPLOST
City College Park
Current Stage [ Planning
Deiz(g;iiton Bridge Improvement in City of College Park - Camp Creek Parkway Frontage Road at Camp Creek,South Fork
Construction Firm
Selected NULL
Design Firm
Selected NULL
Estimated Design
Completion Date NULL
Estimated Start
Date For Project NULL
Estimated
Construction NULL
Completion Date
Estimated
Substantial NULL
Completion Date
Link To External
Website
Prlmz;ry Funding Sales Tax
ource
TSPLOST Budget $356,400
($)
TSPLOST Dollars $0
Spent ($)
TSPLOST Dollars
Committed (not | $356,400
spent) ($)
Cost Status Gray
Schedule Status | Gray
Status Active
Editor jmyers@collegeparkga.com
Project Year NULL
Last Update NULL
State NULL
Address NULL
Creation Date NULL




