TSPLOSTProjects

Project ID EP-12

Local ID EP-180

Project Name | o, b\ 151 Master Trail System

Title
Tier Tier 1
Project Type Pedestrian and Bike Improvements

Initiatve Type TSPLOST

City East Point

Current Stage | Completed

PrOJ.eC.t Pedestrian/Bike Projects in City of East Point - Master Trail System
Description
Construction Firm Lewallen
Selected
Design Firm
Selected NULL

Estimated Design

Completion Date August, 2018

Estimated Start

Date For Project February, 2019

Estimated
Construction July, 2020
Completion Date

Estimated
Substantial June, 2020
Completion Date

Link To External

Website

Primz;ry Funding Sales Tax
ource
TSPLOST Budget $2,949 652
($)

TSPLOST Dollars

Spent ($) $2,949,652
TSPLOST Dollars

Committed (not | $0
spent) ($)
Cost Status Green

Schedule Status | Green

Status Active

Editor chall@eastpointcity.org

Project Year 2018

Last Update 2021-10-13 15:15:06

State NULL

Address NULL

Creation Date NULL




