TSPLOSTProjects

Project ID CSF- 198
Local ID NULL
Project Name | rop1 05T CEI Services
Title
Tier Tier 1
Project Type Project Management

Initiatve Type

TSPLOST

Date For Project

City City of South Fulton
Current Stage [ Design
PrOJ.eC.t PM Services
Description
Construction Firm
Selected NULL
Design Firm
Selected NULL
Estimated Design
Completion Date NULL
Estimated Start NULL

Estimated
Construction
Completion Date

December, 2020

Estimated
Substantial NULL
Completion Date
Link To External
Website
Primary Funding Sales Tax
Source
TSPLOST Budget $323.616
($)
TSPLOST Dollars
Spent ($) $323,616
TSPLOST Dollars
Committed (not | $0
spent) ($)
Cost Status NULL
Schedule Status | NULL
Status Active
Editor roussan.francois@fultoncountyga.gov

Project Year

2019

Last Update 2021-02-27 01:15:54
State NULL
Address NULL
Creation Date NULL




